Tentative Timeline for Art ED & I Task Force Work
(subject to change)

- **January 2018** - Meet and Greet
- **February 2018** - Virtual Meeting
  (January and February are for informational and organizational purposes).
- **March 2018** – In Seattle. The official work begins, and will take place over the course of one year. Task force members should be prepared in Seattle to be part of a working group because members will be forming into these groups. Groups may choose how to organize themselves; there may be a facilitator or coordinator.
- **March – August 2018** (tentative timeframe) – THE WORK takes place; deeper dive into the charge.
- **September – November 2018** – Writing of the report and recommendations. This doesn't preclude Sub Group writing all along, given what is needed to prepare for the final report with recommendations. Wanda will need to talk with Lynn Ezell (NAEA Publications) about the timeline to ensure the report will be ready for release in March 2019.
- **Latter Part of November – Early December 2018** – Finalize draft and begin to plan rollout in Boston.
- **December 2018 – January 2019** – Draft goes to the NAEA Publication staff to do what they have to do; Design of Publication.
- **February – March 2019** – Report printing; Final preparation for presentation in Boston.
- **March 2019** – NAEA National Convention in Boston, Massachusetts (March 15-16, 2019.